UPWORK CONTRACT

# Project Milestone Schedule

Instagram Follower Monitor — Fixed Price Contract

| TOTAL CONTRACT VALUE | MILESTONES | DELIVERY TIMELINE | CONTRACT TYPE |
|---|---|---|---|
| $1,600 | 3 | 1 Month | Fixed Price |

**How to set up milestones on Upwork:** When creating the contract, select *Fixed Price* and add the 3 milestones below with the names, amounts, and due dates as listed. Fund each milestone before work on that phase begins — we will submit for your review and approval upon completing each one.

1. Go to **Contract → Create Milestone** and add all 3 milestones upfront.
2. Fund **Milestone 1 ($500)** to kick off the project.
3. Each subsequent milestone will be funded at the start of that phase.
4. Approve and release payment once you've reviewed the deliverables.

## MILESTONES

### 1 Foundation & Core Sync Engine

Week 1

**$500**
fund at contract start

DELIVERABLES

- Full project scaffolding — all services (database, background jobs, email, payments) connected and running
- Complete database schema with all tables, indexes, and security policies (each user can only access their own data)
- Instagram data API integrated and verified — follower/following data fetching confirmed with real test calls, edge cases handled (private accounts, large accounts, pagination)
- Core sync engine working end-to-end — data is fetched, compared against the previous snapshot, changes detected and stored, and the UI notified in real time

**Acceptance:** We will share a short screen recording showing a sync running against a real Instagram account and follower changes appearing live on screen. You review and approve based on the

recording.

## 2 All Features Complete

Weeks 2–3

**$800**
fund at start of phase

DELIVERABLES

- Target management — add and remove Instagram accounts to monitor, with live status indicators (active, syncing, cooldown, paused, private) and automatic cooldown enforcement between syncs
- Subscription management — plan upgrades, downgrades, and cancellations handled automatically; access gated correctly per plan; excess targets auto-paused on downgrade
- Dashboard — activity feed showing all follow/unfollow events, target list with live status, plan usage display, and real-time sync progress indicator
- Anonymous story viewer — Instagram stories viewable through the app without sending a view receipt to the account owner
- Weekly email digest — automated summary of the week's follower activity delivered to each user

**Acceptance:** We will share a staging link where you can log in, add an Instagram account to monitor, trigger a sync, and see follower changes appear in the activity feed. You can also view a story anonymously and receive a test email digest. Review and approve once you're satisfied everything works as described.

## 3 QA, Branding & Production Launch

Week 4

**$300**
fund at start of phase

DELIVERABLES

- Full QA pass across all critical scenarios — sync correctness, concurrent sync handling, cooldown enforcement, plan limit gating, payment event handling, and edge cases
- Your branding applied — logo, colors, and typography integrated across the application
- Production deployment — application live on your domain, all payment webhooks connected to live mode, production database provisioned

**Acceptance:** The application is live on your domain with your branding applied. Open the link, complete a full journey — add a target, trigger a sync, see follower changes, view a story — and confirm everything looks and works as expected before releasing final payment.

DELIVERY TIMELINE

## PAYMENT SUMMARY

| | | |
|---|---|---|
| M1 | Foundation & Core Sync Engine — Week 1 | $500 |
| M2 | All Features Complete — Weeks 2–3 | $800 |
| M3 | QA, Branding & Production Launch — Week 4 | $300 |
| **Total Contract Value** | | **$1,600** |

Payment is released only after you review and approve each milestone's deliverables.
Each milestone builds directly on the last — no rework, no surprises.